

- WiMAX Base Station
 - Installed new power source on ASN-GW machine after failure
 - No other failures on ASN-GW have been noticed
 - Dell mini-10 purchased and received for 6250 chip
 - Have connectivity with base station with 6250 chip installed in the mini-10
 - Received USB adapter for 6250 yesterday
 - Conducting bandwidth and signal strength tests
- Hardware installation
 - Had meeting with PM and DoIT last week
 - Was told the pole installation on Waisman center completed last week
 - Fiber connection from Waisman Center to the WiNGS lab should be completed late this week
 - Installation is in progress