




# GENI Infrastructure Build

**Heidi Picher Dempsey**  
**July 10, 2012**  
**[www.geni.net](http://www.geni.net)**


# What's in the infrastructure?

- GENI Core Networks
- GENI Regionals
- GENI Racks
  - GENI Racks Status
  - Acceptance Tests
- Support



- Three core networks connect with various hw/sw at L2 with GENI AM API
  - NLR expanding core topology
  - Internet2 may get faster L2 links
  - ProtoGENI links at L2 to racks
- Plans to connect with more nationwide research networks like DREN, ESNet





## Regional nets

-  Existing
-  New



## GENI WiMAX

-  Existing
-  New

## GENI Racks (proposed sites)

-  New
-  Existing  
clusters/racks

## Internet2 & NLR



↑  
Current  
Phase

# Meso-Scale Spiral 4 Deployments

Regionals - GENI: geni - Trac

groups.geni.net/geni/wiki/Regionals

Electronic Time ... BBN Internal Web GENI.net Global ... Google Calendar IR IWEB BUA Trac OT Login Form Login | Staff Pla... BBN Technologi... Cape Canaveral ... Bookmarks

geni Exploring Networks of the Future

logged in as hdempsey@bbn.com | Logout Settings Help/Guide About Trac

Wiki Newcomers Experimenters Aggregate Providers Operations Developers Spiral Four GPO Docs

Index by Title Index by Date Last Change View Tickets New Ticket Search

### Regionals Status

This page captures status for each regional and core network GENI deployment, and the status of new GENI Racks with layer2 data plane connections in 2012. Table shows network installation dates--availability to users may lag. Last Update: July 10, 2012

Performer	State	Regional	Core	Vendor	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Southern Light Rail	GA	SOX	12	NEC		Georgia Tech	postponed	postponed					
National Lambda Rail	TX	N/A	NLR	Brocade (w/HP6600)		postponed	postponed	postponed	El Paso				
University of Utah	UT	UEN	12	HP		postponed due to experiment request	postponed due to experiment request	Eccles					
University of Utah	UT	UEN	12	HP					Downtown				
University of Kansas	KS	KanREN	12	Brocade			postponed	KU-KanREN					
University of Kansas	KS	KanREN	12	Brocade			postponed	Kansas City					
University of Kansas	KS	Great Plains Network	12	Brocade			postponed	Lawrence					
CENIC	CA	CENIC	NLR	Brocade		Sacramento	GENI int & test	GENI int & test					
CENIC	CA	CENIC	NLR	Brocade		Los Angeles	GENI int & test	GENI int & test					
CENIC	CA	CENIC	NLR	Brocade		Sunnyvale	GENI int & test	GENI int & test					
Indiana U/MOXI	IL	ICCN	12	NEC (HP temp)		postponed	postponed	Chicago OmniPop					
Indiana U/MOXI	IL	IL	12	NEC (HP temp)		postponed	postponed	Illinois					
Indiana U/MOXI	MI	MERIT	12	NEC (HP temp)		postponed	postponed	MERIT					
HP Labs (InstaGENI)	UT	UEN	12	HP		U Utah	GENI test						
HP Labs (InstaGENI)	NJ	TBD	TBD	HP			postponed	Princeton					
HP Labs (InstaGENI)	MA	NOX	12 + NLR	HP			postponed	GPO					
HP Labs (InstaGENI)	IL	MREN	12 + NLR	HP			postponed	Northwestern					
HP Labs (InstaGENI)	SC	SOX	12	HP					Clemson				
HP Labs (InstaGENI)	GA	SOX	12	HP				postponed	Georgia Tech				
HP Labs (InstaGENI)	KS	TBD	TBD	HP				postponed			U Kansas		
HP Labs (InstaGENI)	NY	Direct (also NYSERNET)	12	HP							NYU		
RENCI (ExoGENI)	MA	NOX	12 + NLR	IBM		GPO	GENI test						
RENCI (ExoGENI)	NC	NCREN	12 + NLR	IBM		RENCI	GENI test						
RENCI (ExoGENI)	NC	BEN	12 + NLR	IBM					Duke*				
RENCI (ExoGENI)	FL	FLR	NLR	IBM					Florida International U				
RENCI (ExoGENI)	TX	LEARN	NLR	IBM					U of Houston				
RENCI (ExoGENI)	N/A	N/A	TBD	IBM					NICTA*				


Status Legend Description

- ok no major issues, or done
- delayed making progress, expect to miss milestone
- blocked unable to make progress
- site name includes "\*" non-standard configuration

Find: internet2 Next Previous Highlight all Match case


Regional interconnections and campus/regional GENI rack current status at <http://groups.geni.net/geni/wiki/Regionals>


## CENIC GENI OpenFlow Topology



- Switches deployed
- Integration testing with beta Brocade software next

- GENI Racks projects are expanding available GENI infrastructure in the US.
- Racks provide reservable, sliceable compute and network resources using Aggregate Managers.
- GENI AM API compliance
- GENI RSpec v3 support
- Federation with Slice Authorities (GPO GENI, ProtoGENI, PlanetLab Central)






- Deployment plans for 2012 and current status at <http://groups.geni.net/geni/wiki/Regionals>
- Spiral 5 deployments will ramp up quickly
- USIgnite interest in metro starter racks continues




# GENI Rack Acceptance Tests

- GPO is performing Software and System Acceptance Tests for each of the GENI rack implementations: ExoGENI and InstaGENI.  
<http://groups.geni.net/geni/wiki/GENIRacksHome/AcceptanceTests>  
<http://trac.gpolab.bbn.com/gcf/wiki/AmApiAcceptanceTests>
- Validate GENI AM API software interoperability and rack system integration including:
  - Services and resources available to experimenters
  - Administrative functions for campus/IT personnel
  - Potential experiment topologies
  - Experimenters' access to resources
  - Interoperability with existing Meso-scale aggregates
  - Monitoring features and GMOC data collection
  - GMOC rack operations and procedures

# Interoperability Experiment: ExoGENI



# Interoperability Experiment: InstaGENI



# Evolving Production Support

- Help:
  - [help@geni.net](mailto:help@geni.net) mailing list
  - GMOC helpdesk <http://gmoc.grnoc.iu.edu/gmoc/index/support.html>
  - Credential setup, ops assistance at GEC coding sprints  
<http://groups.geni.net/geni/wiki/GEC14Agenda/CodingSprintAndExperimenterTutoring>
  - IRC/chat (informal)  
<http://groups.geni.net/geni/wiki/HowTo/ConnectToGENIChatRoom>
- Prototype monitoring and status for Meso-scale sites:
  - <http://monitor.gpolab.bbn.com> (at GPO)
  - <http://gmoc-db.grnoc.iu.edu> (at GMOC)
  - GMOC GENI rack prototype monitoring (not public yet): request GMOC accounts for testing
- [Emergency Stop Procedure](#) tests completed
- [GMOC Concept of Operations](#) revision pending GENI rack projects acceptance test completion

## A Toast to Campuses and PIs!

- Some campus projects finish this year, but sites are continuing in meso-scale
- Creating a rich, varied fabric of programmable networks and compute nodes for experimenters
- Thank you!

